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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604264N: Air Crew Systems Development

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 5.914 3.249 2.717 -   2.717 6.759 12.119 12.166 12.479 Continuing Continuing
0606: Aircrew System
Development

5.914 3.249 2.717 -   2.717 6.759 12.119 12.166 12.479 Continuing Continuing

A. Mission Description and Budget Item Justification
The Aircrew Systems Development program provides Engineering and Manufacturing Development of Aviation Life Support Systems to protect aircrews from current
and future threats including: directed energy weapons, chemical/biological/radiological agents/fallout, ballistic projectiles, temperature extremes, heat/fire, low
concentration oxygen environments, high dynamic forces during emergency egress, and high "G" forces.  The program also provides development for the following
capabilities: night vision capability, head protection, communications, clothing, in flight restraint and stability emergency egress and descent, escape and evasion,
survival and rescue, crash protection, and anthropometric sizing for small aircrew.  Acquisition initiatives include: competition, the application of streamlining initiatives,
use of non-developmental items, joint and tri-service developments, and the pursuit of NATO/allied cooperative ventures, which expedite introduction of new products
into Navy and Marine Corps fixed and rotary wing aircraft, reduce costs, and promote commonality.

Enhanced Visual Acuity - Night Vision has been focused to provide enhanced visibility in degraded visual environments.  Procurement is planned to begin in FY18.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 8.689 3.249 2.762 -   2.762
Current President's Budget 5.914 3.249 2.717 -   2.717
Total Adjustments -2.775 -   -0.045 -   -0.045

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.118 -  
• Program Adjustments -   -   -0.051 -   -0.051
• Rate/Misc Adjustments -   -   0.006 -   0.006
• Congressional Recision Adjustments -5.100 -   -   -   -  
• Congressional General Reductions
Adjustments

-0.057 -   -   -   -  

• Congressional Add Adjustments 2.500 -   -   -   -  
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604264N: Air Crew Systems Development

Change Summary Explanation
Schedule:

1. Acquisition Milestones:
A. Aircrew Endurance (AE) - Milestone (MS) C changed from 3Q11 to 4Q11 due to additional Developmental Testing (DT).
B. Joint Helmet Mounted Cueing System (JHMCS) - Full Rate Production Decision (FRPD) changed from 4Q12 to 2Q12. Integrated Logistics Support (ILS)
added to 3Q11. Low Rate Initial Production (LRIP) 3 added to 3Q12. Full Rate Production (FRP) 1 changed from 3Q12 to 2Q12 to align with current acquisition
strategy.
C. Laser Eye Protection (LEP) - Milestone C changed from 3Q11 to 1Q13, and IOC changed from 4Q11 to 3Q13 to coincide with current acquisition strategy.
D. Flight Deck Cranial(FDC) Increment 1 MS C changed from 2Q11 to 3Q11 to coincide with current acquisition strategy.
FRPD Increment (INC) 1 changed from 2Q11 to 4Q11. MS C INC 2 added 4Q12. FRPD INC 2 added 1Q13. IOC INC 2 added 3Q13.

2. Test and Evaluation:
A. AE - DT changed from 1Q09-3Q11 to 1Q09-4Q11 due to redesign and requalification testing.
B. LEP - DT end date changed from 1Q12 to 1Q13 due to redesign and requalification testing.

3. Production Milestones:
A. AE - AE Vest LRIP quantity changed from 600 to 1,184 and end date changed from 2Q13 to 1Q13. FRP 1 quantity changed from 3,248 to 3,780, begin date
changed from 1Q13 to 2Q13, and end date changed from 3Q13 to 4Q13. FRP 2 quantity changed from 1,926 to 1,790 and end date changed from 3Q14 to
1Q15.  FRP 5 begin date changed from 4Q16 to 2Q17.
B. JHMCS - FRP 1 award date changed from 3Q12 to 2Q12. FRP 1 quantity changed from 69 to 71, begin date changed from 3Q12 to 1Q13, and end date
changed from 2Q13 to 4Q13. LRIP 1 quantity changed from 20 to 19. LRIP 2 quantity changed from 29 to 49 and end date changed from 4Q11 to 1Q12.
C. LEP - FRP 1 renamed to LRIP, quantity changed from 180 to 32, and begin date changed from 1Q13 to 3Q13. FRP 2 renamed to FRP 1, and quantity
changed from 185 to 305 and subsequent FRP's shifted down a number.

Technical:  N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604264N: Air Crew Systems Development

PROJECT
0606: Aircrew System Development

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0606: Aircrew System
Development

5.914 3.249 2.717 -   2.717 6.759 12.119 12.166 12.479 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
AIRCREW SYSTEMS: Aircrew Endurance (AE), Laser Eye Protection (LEP), Flight Deck Cranial (FDC),  Joint Helmet Mounted Cueing System (JHMCS), Night Vision
Cueing and Display (NVCD), Enhanced Visual Acuity (EVA) and Aircrew Systems (AS).

Under the above projects, AE includes Survival Vests & Armor, Universal Camouflage, Waste Management, Hydration, Cooling and Clothing Systems.  LEP includes
Laser Eye Protection for noncorrective and corrective lens, Multi-Wavelength Spectacles, and Laser Eye Protection Improvement Program (LEPIP).  FDC includes
Improved Hearing Cranial and Protection. JHMCS NVCD includes JHMCS Night Attack.  EVA includes enhanced visibility in degraded visual environment technology.
AS includes State of the Art (SOA), Modular Aircrew Common Helmet.
AIRCRAFT SYSTEMS: Ejection Seat Endurance includes aircrew endurance modifications for F/A-18 aircraft. Aircraft systems include studies for Advanced Crash
Protection (ACP), Oxygen Systems and Non-Ejection Seat Endurance and Electronic Knee Board (EKB).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Aircrew System Development

Articles:
Description: AE includes Survival Vests & Armor, Universal Camouflage, Waste Management, Hydration Cooling and Clothing
Systems.  LEP includes LEP Spectacles (both Self Protection and Multi-Wavelength), step-in visor and LEPIP.  FDC includes
Improved Hearing Protection. JHMCS NVCD includes JHMCS Night Attack.  EVA includes enhanced visability in degraded visual
environment technology. AS includes SOA, Modular Aircrew Common Helmet and EKB.

FY 2011 Accomplishments:
AE:  Completed fleet assessment for survival vest , completed Milestone (MS) C and armor and conduct Full Rate Production
Acquisition Decision Review.
LEP:  Completed Developmental Testing to include cockpit compatibility, flight tests and system validation/verification for
spectacles. Completed MS C and begin procurement for self protection spectacles.
FDC:  Completed FDC Double Hearing Protection (DHP) verification and evaluation. Completed MS C and Low Rate Initial
Production (LRIP) contract award for DHP.
JHMCS NVCD:  Continue the completion stages of systems integration and work any required engineering changes discovered
during Operational Testing.  Accepted first LRIP assests.

5.118
0

2.614
0

2.109
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604264N: Air Crew Systems Development

PROJECT
0606: Aircrew System Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Enhanced Visual Acuity (EVA):  Continue Analysis of Alternatives on digital technology development and monitor Science and
Technology to determine technology suitability for non-ejection seat Night Vision Goggles platforms.
State of the Art (SOA):  Continue a yearly evaluation and authorization of the survival and clothing items.
FY 2012 Plans:
AIRCREW SYSTEMS: Aircrew Endurance (AE), Laser Eye Protection (LEP), Flight Deck Cranial (FDC),  Joint Helmet Mounted
Cueing System (JHMCS), Night Vision Cueing and Display (NVCD), EVA and Aircrew Systems.

AE:  Deliver AE vest system.  Initial Operational Capability (IOC) of the AE vest system.  Procure additional quantities.
LEP: Begin Development Testing on second increment Spectacles and IOC of first increment Spectacles.
FDC: Complete FDC system vertification and evaluation. Complete the final phase of the shipboard integration.
JHMCS NVCD: Address any required engineering changes discovered during Operational Testing.
EVA: Complete Milestone A and enter Technology Development phase.
SOA: Continue the evaluation and authorization of the survival and clothing items.
FY 2013 Plans:
AE: Development of new outer jacket system for inclement weather conditions
LEP: IOC of Multi-wave Spectacles.
JHMCS NVCD: Award of Full Rate Production contract.
EVA: Continue Technology Development
SOA: Continue a yearly evaluation and authorization of the survival and clothing items. Identification, testing and approval of
Commercial Off-the-Shelf items that provide upgrade performance, fill capability gaps, improve aircrew performance, safety and
enhance survivibility.
Title: Aircraft Systems Development

Articles:
Description: Ejection Seat Endurance (ESE)  includes aircrew endurance modifications for F/A-18 aircraft. Common Mobile
Aircrew Restraint System (CMARS) includes a retractor system for rotary and fixed wing aircraft. AS include studies for Advance
Crash Protection, Crashworthy Troop Seats, Oxygen Systems and Non Ejection Seat Endurance (NESE) for non-ejection seat
aircraft.

FY 2011 Accomplishments:
CMARS:  Issue stop-work and complete contract close-out.
NESE/ESE: Complete Physical Configuration Review and IOC.  Award of follow-on NESE/AV-8 ESE contract option.
FY 2012 Plans:

0.796
0

0.635
0

0.608
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604264N: Air Crew Systems Development

PROJECT
0606: Aircrew System Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Non Ejection Seat Endurance (NESE):  Deliver all NESE cushions to fleet. Reach Material Support Date and Navy Support Date.
FY 2013 Plans:
Electronic Knee Board: Continue development.

Accomplishments/Planned Programs Subtotals 5.914 3.249 2.717

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/4244: Aviation Life Support 34.685 74.919 40.475 0.000 40.475 32.434 32.239 35.329 37.306 Continuing Continuing
• APN/0575: Aviation Life Support
Mods

2.967 1.069 2.473 0.000 2.473 6.275 6.705 5.908 6.009 Continuing Continuing

D. Acquisition Strategy
Commercial Off-The-Shelf /Non-Developmental Items where possible, cost plus award fee contracts.  Majority of programs non-ACAT programs.

E. Performance Metrics
Aircrew Endurance:  Performance Metrics to include Milestone (MS) C, Full Rate Production (FRP) and Initial Operational Capability (IOC).
Laser Eye Protection (Spectacles):  Performance Metrics to include Critical Design Review (CDR), MS C, and IOC.
Flight Deck Cranial:  Performance Metrics to include CDR, MS C, FRP, and IOC.
Non-Ejection Seat Endurance: Performance Metrics to include MS C, FRP and IOC.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604264N: Air Crew Systems Development

PROJECT
0606: Aircrew System Development

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Eng Aircrew
Endurance C/CPFF Red Inc:Lexington Park,

MD 6.729 0.394 Feb 2012 0.368 Feb 2013 -   0.368 3.777 11.268 11.268

Systems Eng Laser Eye
Protection (LEP) WR NAWCAD:Patuxent

River, MD 4.953 0.372 Dec 2011 0.352 Dec 2012 -   0.352 3.554 9.231  

Systems Eng LEP C/CPFF Various:Various 2.780 -   -   -   -   0.000 2.780 2.780
Systems Eng Flight Deck
Cranial (FDC) WR NAWCAD:Patuxent

River, MD 3.214 0.365 Dec 2011 0.145 Dec 2012 -   0.145 0.000 3.724  

Systems Eng FDC C/CPFF Various:Various 4.953 -   -   -   -   0.000 4.953 4.953
Systems Eng Joint Helmet
Mounted Cueing System Night
Vision Cueing & Display

Various Various:Various 7.729 0.054 Nov 2011 0.040 Nov 2012 -   0.040 0.427 8.250  

Systems Eng Aircrew Systems WR Various:Various 6.331 0.295 Dec 2011 0.289 Dec 2012 -   0.289 18.732 25.647  
Systems Eng Aircraft Sys WR Various:Various 39.779 0.635 Dec 2011 0.585 Dec 2012 -   0.585 1.828 42.827  
System Eng Wide Field of
'View Various Various:Various 1.850 -   -   -   -   19.800 21.650  

System Eng Enhanced Visual
Acuity WR Various:Various -   0.217 Nov 2011 0.196 Nov 2012 -   0.196 25.090 25.503  

Subtotal 78.318 2.332 1.975 -   1.975 73.208 155.833

Remarks
Wide Field of View has been renamed Enhanced Visual Acuity in FY12.  Program has been redefined to include enhanced visability in degraded visual environments as well as
expanding the field of view of night vision systems.

Costs for Common Mobile Restraint System efforts have been removed from the R-3 due to the program being canceled.

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor ETS C/CPFF Red Inc:Lexington Park,
MD 9.434 0.653 Dec 2011 0.542 Dec 2012 -   0.542 1.744 12.373 12.381

Contractor MSS C/CPFF Tekla:Woodbridge, VA 1.050 0.164 Feb 2012 0.130 Feb 2013 -   0.130 0.300 1.644 1.652
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604264N: Air Crew Systems Development

PROJECT
0606: Aircrew System Development

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Travel WR Various:Various 0.990 0.100 Dec 2011 0.070 Dec 2012 -   0.070 0.490 1.650  
Subtotal 11.474 0.917 0.742 -   0.742 2.534 15.667

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 89.792 3.249 2.717 -   2.717 75.742 171.500

Remarks



UNCLASSIFIED

PE 0604264N: Air Crew Systems Development UNCLASSIFIED
Navy Page 8 of 14 R-1 Line #99

Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604264N: Air Crew Systems Development

PROJECT
0606: Aircrew System Development
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604264N: Air Crew Systems Development

PROJECT
0606: Aircrew System Development



UNCLASSIFIED

PE 0604264N: Air Crew Systems Development UNCLASSIFIED
Navy Page 10 of 14 R-1 Line #99

Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604264N: Air Crew Systems Development

PROJECT
0606: Aircrew System Development
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604264N: Air Crew Systems Development

PROJECT
0606: Aircrew System Development
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604264N: Air Crew Systems Development

PROJECT
0606: Aircrew System Development

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Aircrew Endurance
Acquisition Milestones: Milestones: AE: MS C/FRP 4 2011 4 2011
Acquisition Milestones: Milestones: Initial Operational Capability (IOC) 3 2012 3 2012
Production Milestones: Aircrew Endurance (AE): DT 1 2011 4 2011
Production Milestones: Contract Awards: Aircrew Endurance Vest LRIP 4 2011 4 2011
Production Milestones: Contract Awards: Aircrew Endurance Vest FRP 1 2 2012 2 2012
Production Milestones: Contract Awards: Aircrew Endurance Vest FRP 2 2 2013 2 2013
Production Milestones: Contract Awards: Aircrew Endurance Vest FRP 3 2 2014 2 2014
Production Milestones: Contract Awards: Aircrew Endurance Vest FRP 4 2 2015 2 2015
Production Milestones: Contract Awards: Aircrew Endurance Vest FRP 5 2 2016 2 2016
Deliveries: Aircrew Endurance FRP 1 Qty 3780 2 2013 4 2013
Deliveries: AMXD Survivability Upgrade 1 2011 2 2011
Deliveries: Aircrew Endurance FRP 2 Qty 1790 1 2014 1 2015
Deliveries: Aircrew Endurance Vest LRIP Qty 1184 3 2012 1 2013
Deliveries: Aircrew Endurance FRP 3 Qty 979 2 2015 1 2016
Deliveries: Aircrew Endurance FRP 4 Qty 804 2 2016 1 2017
Deliveries: Aircrew Endurance FRP 5 Qty 1198 2 2017 4 2017

Joint Helmet Mounted Cueing System
Acquisition Milestones: Milestones: JHMCS NVCD: FRP 2 2012 2 2012
Test & Evaluation: Joint Helmet Mounted Cueing System (JHMCS) Night Vision
Cueing & Display (NVCD): DT/OT 1 2011 1 2011

Production Milestones: Contract Awards: JHMCS LRIP3 3 2012 3 2012
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0604264N: Air Crew Systems Development

PROJECT
0606: Aircrew System Development

Start End
Events by Sub Project Quarter Year Quarter Year

Production Milestones: Contract Awards: JHMCS ILS 3 2011 3 2011
Production Milestones: Contract Awards: JHMCS FRP 1 2 2012 2 2012
Production Milestones: Contract Awards: JHMCS FRP 2 1 2013 1 2013
Production Milestones: Contract Awards: JHMCS FRP 3 3 2014 3 2014
Production Milestones: Contract Awards: JHMCS FRP 4 3 2015 3 2015
Production Milestones: Contract Awards: JHMCS FRP 5 3 2016 3 2016
Deliveries: JHMCS LRIP 1 Qty 19 1 2011 3 2011
Deliveries: JHMCS LRIP 2 Qty 49 2 2011 1 2012
Deliveries: JHMCS LRIP 3 Qty 5 1 2013 3 2013
Deliveries: JHMCS FRP 1 Qty 71 1 2013 4 2013
Deliveries: JHMCS FRP 2 Qty 94 1 2014 4 2014
Deliveries: JHMCS FRP 3 Qty 103 1 2015 4 2015
Deliveries: JHMCS FRP 4 Qty 94 1 2016 4 2016
Deliveries: JHMCS FRP 5 Qty 85 1 2017 4 2017

Laser Eye Protection
Acquisition Milestones: Milestones: LEP: MS C Self Protection Goggles 4 2011 4 2011
Acquisition Milestones: Milestones: LEP: MS C Threat Protection Goggles 1 2013 1 2013
Acquisition Milestones: Milestones: LEP: IOC 3 2013 3 2013
Test & Evaluation: LEP/SPECTACLE: DT 1 2011 1 2013
Production Milestones: Contract Awards: Laser Eye Protection LRIP 1 2013 1 2013
Production Milestones: Contract Awards: Laser Eye Protection FRP 1 4 2013 4 2013
Production Milestones: Contract Awards: Laser Eye Protection FRP 2 4 2014 4 2014
Production Milestones: Contract Awards: Laser Eye Protection FRP 3 4 2015 4 2015
Deliveries: Laser Eye Protection LRIP QTY 32 3 2013 3 2013
Deliveries: Laser Eye Protection FRP 1 QTY 305 1 2014 3 2014
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0604264N: Air Crew Systems Development

PROJECT
0606: Aircrew System Development

Start End
Events by Sub Project Quarter Year Quarter Year

Deliveries: Laser Eye Protection FRP 2 Qty 455 1 2015 2 2015
Deliveries: Laser Eye Protection FRP 3 Qty 465 1 2016 2 2016

Flight Deck Cranial
Acquisition Milestones: Milestones: FDC: INC 1 MS C Increment 1 3 2011 3 2011
Acquisition Milestones: Milestones: FDC: INC 1 FRPD Increment 1 1 2012 1 2012
Acquisition Milestones: Milestones: FDC: INC 1 IOC Increment 1 3 2012 3 2012
Acquisition Milestones: Milestones: FDC: INC 2 MS C Increment 2 4 2012 4 2012
Acquisition Milestones: Milestones: FDC: INC 2 FRPD Increment 2 1 2013 1 2013
Acquisition Milestones: Milestones: FDC: INC 2 IOC Increment 2 3 2013 3 2013
Test & Evaluation: Flight Deck Cranial(FDC): DT 1 2011 2 2011
Production Milestones: Contract Awards: Flight Deck Cranial LRIP 3 2011 3 2011
Production Milestones: Contract Awards: Flight Deck Cranial FRP 1 INC 1 4 2011 4 2011
Production Milestones: Contract Awards: Flight Deck Cranial FRP 2 INC 1 2 2012 2 2012
Production Milestones: Contract Awards: Flight Deck Cranial FRP 3 INC 1 2 2013 2 2013
Production Milestones: Contract Awards: Flight Deck Cranial FRP 4 INC 1 3 2014 3 2014
Production Milestones: Contract Awards: Flight Deck Cranial FRP 5 INC 1 3 2015 3 2015
Production Milestones: Contract Awards: Flight Deck Cranila FPR 6 INC 1 3 2016 3 2016
Deliveries: EOC Hearing Protection Qty 4000 1 2011 2 2011
Deliveries: Flight Deck Cranial LRIP Qty 6930 4 2011 1 2012
Deliveries: Flight Deck Cranial FRP 1 Qty 9839 2 2012 4 2012
Deliveries: Flight Deck Cranial FRP 2 Qty 4065 1 2013 3 2013
Deliveries: Flight Deck Cranial FRP 3 Qty 1965 4 2013 3 2014
Deliveries: Flight Deck Cranial FRP 4 Qty 2420 4 2014 3 2015
Deliveries: Flight Deck Cranial FRP 5 Qty 2734 4 2015 3 2016
Deliveries: Flight Deck Cranial FRP 6 Qty 1393 4 2016 3 2017
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                             Congressional Add Adjustments
                             
                                 2.500
                            
                        
                    
                
                 Schedule:

1. Acquisition Milestones:
A. Aircrew Endurance (AE) - Milestone (MS) C changed from 3Q11 to 4Q11 due to additional Developmental Testing (DT). 
B. Joint Helmet Mounted Cueing System (JHMCS) - Full Rate Production Decision (FRPD) changed from 4Q12 to 2Q12. Integrated Logistics Support (ILS) added to 3Q11. Low Rate Initial Production (LRIP) 3 added to 3Q12. Full Rate Production (FRP) 1 changed from 3Q12 to 2Q12 to align with current acquisition strategy.
C. Laser Eye Protection (LEP) - Milestone C changed from 3Q11 to 1Q13, and IOC changed from 4Q11 to 3Q13 to coincide with current acquisition strategy. 
D. Flight Deck Cranial(FDC) Increment 1 MS C changed from 2Q11 to 3Q11 to coincide with current acquisition strategy.
FRPD Increment (INC) 1 changed from 2Q11 to 4Q11. MS C INC 2 added 4Q12. FRPD INC 2 added 1Q13. IOC INC 2 added 3Q13. 

2. Test and Evaluation:
A. AE - DT changed from 1Q09-3Q11 to 1Q09-4Q11 due to redesign and requalification testing. 
B. LEP - DT end date changed from 1Q12 to 1Q13 due to redesign and requalification testing. 

3. Production Milestones:
A. AE - AE Vest LRIP quantity changed from 600 to 1,184 and end date changed from 2Q13 to 1Q13. FRP 1 quantity changed from 3,248 to 3,780, begin date changed from 1Q13 to 2Q13, and end date changed from 3Q13 to 4Q13. FRP 2 quantity changed from 1,926 to 1,790 and end date changed from 3Q14 to 1Q15.  FRP 5 begin date changed from 4Q16 to 2Q17. 
B. JHMCS - FRP 1 award date changed from 3Q12 to 2Q12. FRP 1 quantity changed from 69 to 71, begin date changed from 3Q12 to 1Q13, and end date changed from 2Q13 to 4Q13. LRIP 1 quantity changed from 20 to 19. LRIP 2 quantity changed from 29 to 49 and end date changed from 4Q11 to 1Q12. 
C. LEP - FRP 1 renamed to LRIP, quantity changed from 180 to 32, and begin date changed from 1Q13 to 3Q13. FRP 2 renamed to FRP 1, and quantity changed from 185 to 305 and subsequent FRP's shifted down a number. 

Technical:  N/A
            
             
                 
                     0606
                     Aircrew System Development
                     
                         5.914
                         3.249
                         2.717
                         2.717
                         0.000
                         6.759
                         12.119
                         12.166
                         12.479
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         AIRCREW SYSTEMS: Aircrew Endurance (AE), Laser Eye Protection (LEP), Flight Deck Cranial (FDC),  Joint Helmet Mounted Cueing System (JHMCS), Night Vision Cueing and Display (NVCD), Enhanced Visual Acuity (EVA) and Aircrew Systems (AS).

Under the above projects, AE includes Survival Vests & Armor, Universal Camouflage, Waste Management, Hydration, Cooling and Clothing Systems.  LEP includes Laser Eye Protection for noncorrective and corrective lens, Multi-Wavelength Spectacles, and Laser Eye Protection Improvement Program (LEPIP).  FDC includes Improved Hearing Cranial and Protection. JHMCS NVCD includes JHMCS Night Attack.  EVA includes enhanced visibility in degraded visual environment technology. AS includes State of the Art (SOA), Modular Aircrew Common Helmet.
AIRCRAFT SYSTEMS: Ejection Seat Endurance includes aircrew endurance modifications for F/A-18 aircraft. Aircraft systems include studies for Advanced Crash Protection (ACP), Oxygen Systems and Non-Ejection Seat Endurance and Electronic Knee Board (EKB).
                         
                             
                                 Aircrew System Development
                                 AE includes Survival Vests & Armor, Universal Camouflage, Waste Management, Hydration Cooling and Clothing Systems.  LEP includes LEP Spectacles (both Self Protection and Multi-Wavelength), step-in visor and LEPIP.  FDC includes Improved Hearing Protection. JHMCS NVCD includes JHMCS Night Attack.  EVA includes enhanced visability in degraded visual environment technology. AS includes SOA, Modular Aircrew Common Helmet and EKB.
                                 
                                     
                                         5.118
                                         0
                                         
						AE:  Completed fleet assessment for survival vest , completed Milestone (MS) C and armor and conduct Full Rate Production Acquisition Decision Review.  
LEP:  Completed Developmental Testing to include cockpit compatibility, flight tests and system validation/verification for spectacles. Completed MS C and begin procurement for self protection spectacles.
FDC:  Completed FDC Double Hearing Protection (DHP) verification and evaluation. Completed MS C and Low Rate Initial Production (LRIP) contract award for DHP. 
JHMCS NVCD:  Continue the completion stages of systems integration and work any required engineering changes discovered during Operational Testing.  Accepted first LRIP assests.
Enhanced Visual Acuity (EVA):  Continue Analysis of Alternatives on digital technology development and monitor Science and Technology to determine technology suitability for non-ejection seat Night Vision Goggles platforms.
State of the Art (SOA):  Continue a yearly evaluation and authorization of the survival and clothing items.

					
                                    
                                
                                 
                                     
                                         2.614
                                         0
                                         
						AIRCREW SYSTEMS: Aircrew Endurance (AE), Laser Eye Protection (LEP), Flight Deck Cranial (FDC),  Joint Helmet Mounted Cueing System (JHMCS), Night Vision Cueing and Display (NVCD), EVA and Aircrew Systems.

AE:  Deliver AE vest system.  Initial Operational Capability (IOC) of the AE vest system.  Procure additional quantities.
LEP: Begin Development Testing on second increment Spectacles and IOC of first increment Spectacles.
FDC: Complete FDC system vertification and evaluation. Complete the final phase of the shipboard integration.
JHMCS NVCD: Address any required engineering changes discovered during Operational Testing.
EVA: Complete Milestone A and enter Technology Development phase.
SOA: Continue the evaluation and authorization of the survival and clothing items.

					
                                    
                                     
                                         2.109
                                         0
                                    
                                     
                                         2.109
                                         0
                                         
					AE: Development of new outer jacket system for inclement weather conditions
LEP: IOC of Multi-wave Spectacles.
JHMCS NVCD: Award of Full Rate Production contract.
EVA: Continue Technology Development
SOA: Continue a yearly evaluation and authorization of the survival and clothing items. Identification, testing and approval of Commercial Off-the-Shelf items that provide upgrade performance, fill capability gaps, improve aircrew performance, safety and enhance survivibility.

				
                                    
                                
                            
                             
                                 Aircraft Systems Development
                                 Ejection Seat Endurance (ESE)  includes aircrew endurance modifications for F/A-18 aircraft. Common Mobile Aircrew Restraint System (CMARS) includes a retractor system for rotary and fixed wing aircraft. AS include studies for Advance Crash Protection, Crashworthy Troop Seats, Oxygen Systems and Non Ejection Seat Endurance (NESE) for non-ejection seat aircraft.
                                 
                                     
                                         0.796
                                         0
                                         
						CMARS:  Issue stop-work and complete contract close-out.
NESE/ESE: Complete Physical Configuration Review and IOC.  Award of follow-on NESE/AV-8 ESE contract option.

					
                                    
                                
                                 
                                     
                                         0.635
                                         0
                                         
						Non Ejection Seat Endurance (NESE):  Deliver all NESE cushions to fleet. Reach Material Support Date and Navy Support Date.

					
                                    
                                     
                                         0.608
                                         0
                                    
                                     
                                         0.608
                                         0
                                         
					Electronic Knee Board: Continue development. 
				
                                    
                                
                            
                        
                         
                             
                                 OPN/4244
                                 Aviation Life Support
                                 
                                     34.685
                                     74.919
                                     40.475
                                     40.475
                                     0.000
                                     32.434
                                     32.239
                                     35.329
                                     37.306
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APN/0575
                                 Aviation Life Support Mods
                                 
                                     2.967
                                     1.069
                                     2.473
                                     2.473
                                     0.000
                                     6.275
                                     6.705
                                     5.908
                                     6.009
                                     Continuing
                                     Continuing
                                
                            
                        
                         Commercial Off-The-Shelf /Non-Developmental Items where possible, cost plus award fee contracts.  Majority of programs non-ACAT programs.
                         Aircrew Endurance:  Performance Metrics to include Milestone (MS) C, Full Rate Production (FRP) and Initial Operational Capability (IOC).
Laser Eye Protection (Spectacles):  Performance Metrics to include Critical Design Review (CDR), MS C, and IOC.
Flight Deck Cranial:  Performance Metrics to include CDR, MS C, FRP, and IOC.
Non-Ejection Seat Endurance: Performance Metrics to include MS C, FRP and IOC.
                    
                     
                         
                             
                                 Product Development
                                 Wide Field of View has been renamed Enhanced Visual Acuity in FY12.  Program has been redefined to include enhanced visability in degraded visual environments as well as expanding the field of view of night vision systems.

Costs for Common Mobile Restraint System efforts have been removed from the R-3 due to the program being canceled.
                                 
                                     
                                         Systems Eng Aircrew Endurance
                                         C
                                         CPFF
                                         Red Inc
                                         Lexington Park, MD
                                         
                                             6.729
                                             
                                                 0.394
                                                 2012-02
                                            
                                             
                                                 0.368
                                            
                                             
                                                 0.368
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             3.777
                                             11.268
                                             11.268
                                        
                                    
                                     
                                         Systems Eng Laser Eye Protection (LEP)
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             4.953
                                             
                                                 0.372
                                                 2011-12
                                            
                                             
                                                 0.352
                                            
                                             
                                                 0.352
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             3.554
                                             9.231
                                        
                                    
                                     
                                         Systems Eng LEP
                                         C
                                         CPFF
                                         Various
                                         Various
                                         
                                             2.780
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.780
                                             2.780
                                        
                                    
                                     
                                         Systems Eng Flight Deck Cranial (FDC)
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             3.214
                                             
                                                 0.365
                                                 2011-12
                                            
                                             
                                                 0.145
                                            
                                             
                                                 0.145
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.724
                                        
                                    
                                     
                                         Systems Eng FDC
                                         C
                                         CPFF
                                         Various
                                         Various
                                         
                                             4.953
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.953
                                             4.953
                                        
                                    
                                     
                                         Systems Eng Joint Helmet Mounted Cueing System Night Vision Cueing & Display
                                         Various
                                         Various
                                         Various
                                         
                                             7.729
                                             
                                                 0.054
                                                 2011-11
                                            
                                             
                                                 0.040
                                            
                                             
                                                 0.040
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.427
                                             8.250
                                        
                                    
                                     
                                         Systems Eng Aircrew Systems
                                         WR
                                         Various
                                         Various
                                         
                                             6.331
                                             
                                                 0.295
                                                 2011-12
                                            
                                             
                                                 0.289
                                            
                                             
                                                 0.289
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             18.732
                                             25.647
                                        
                                    
                                     
                                         Systems Eng Aircraft Sys
                                         WR
                                         Various
                                         Various
                                         
                                             39.779
                                             
                                                 0.635
                                                 2011-12
                                            
                                             
                                                 0.585
                                            
                                             
                                                 0.585
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             1.828
                                             42.827
                                        
                                    
                                     
                                         System Eng Wide Field of 'View
                                         Various
                                         Various
                                         Various
                                         
                                             1.850
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             19.800
                                             21.650
                                        
                                    
                                     
                                         System Eng Enhanced Visual Acuity
                                         WR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.217
                                                 2011-11
                                            
                                             
                                                 0.196
                                            
                                             
                                                 0.196
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             25.090
                                             25.503
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor ETS
                                         C
                                         CPFF
                                         Red Inc
                                         Lexington Park, MD
                                         
                                             9.434
                                             
                                                 0.653
                                                 2011-12
                                            
                                             
                                                 0.542
                                            
                                             
                                                 0.542
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             1.744
                                             12.373
                                             12.381
                                        
                                    
                                     
                                         Contractor MSS
                                         C
                                         CPFF
                                         Tekla
                                         Woodbridge, VA
                                         
                                             1.050
                                             
                                                 0.164
                                                 2012-02
                                            
                                             
                                                 0.130
                                            
                                             
                                                 0.130
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             0.300
                                             1.644
                                             1.652
                                        
                                    
                                     
                                         Travel
                                         WR
                                         Various
                                         Various
                                         
                                             0.990
                                             
                                                 0.100
                                                 2011-12
                                            
                                             
                                                 0.070
                                            
                                             
                                                 0.070
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.490
                                             1.650
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                                 Aircrew Endurance
                                 
                                     
                                         Acquisition Milestones: Milestones: AE: MS C/FRP
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Initial Operational Capability (IOC)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Aircrew Endurance (AE): DT
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Aircrew Endurance Vest LRIP
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Aircrew Endurance Vest FRP 1
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Aircrew Endurance Vest FRP 2
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Aircrew Endurance Vest FRP 3
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Aircrew Endurance Vest FRP 4
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Aircrew Endurance Vest FRP 5
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: Aircrew Endurance FRP 1  Qty 3780
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: AMXD Survivability Upgrade
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Deliveries: Aircrew Endurance FRP 2  Qty 1790
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Deliveries: Aircrew Endurance Vest LRIP Qty 1184
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: Aircrew Endurance FRP 3 Qty 979
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: Aircrew Endurance FRP 4 Qty 804
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         Deliveries: Aircrew Endurance FRP 5 Qty 1198
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                             
                                 Joint Helmet Mounted Cueing System
                                 
                                     
                                         Acquisition Milestones: Milestones: JHMCS NVCD: FRP
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Joint Helmet Mounted Cueing System (JHMCS) Night Vision Cueing & Display (NVCD): DT/OT
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: JHMCS LRIP3
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: JHMCS ILS
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: JHMCS FRP 1
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: JHMCS FRP 2
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: JHMCS FRP 3
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: JHMCS FRP 4
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: JHMCS FRP 5
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: JHMCS LRIP 1  Qty 19
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Deliveries: JHMCS LRIP 2  Qty 49
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Deliveries: JHMCS LRIP 3 Qty   5
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: JHMCS FRP 1 Qty 71
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: JHMCS FRP 2 Qty 94
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Deliveries: JHMCS FRP 3 Qty 103
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Deliveries: JHMCS FRP 4 Qty 94
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: JHMCS FRP 5 Qty 85
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                             
                                 Laser Eye Protection
                                 
                                     
                                         Acquisition Milestones: Milestones: LEP: MS C Self Protection Goggles
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: LEP: MS C Threat Protection Goggles
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: LEP: IOC
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: LEP/SPECTACLE: DT
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Laser Eye Protection LRIP
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Laser Eye Protection FRP 1
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Laser Eye Protection FRP 2
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Laser Eye Protection FRP 3
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Deliveries: Laser Eye Protection LRIP QTY 32
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: Laser Eye Protection FRP 1 QTY 305
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Deliveries: Laser Eye Protection FRP 2 Qty 455
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Deliveries: Laser Eye Protection FRP 3 Qty 465
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                
                            
                             
                                 Flight Deck Cranial
                                 
                                     
                                         Acquisition Milestones: Milestones: FDC:  INC 1 MS C Increment 1
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: FDC:  INC 1 FRPD Increment 1
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: FDC:  INC 1 IOC Increment 1
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: FDC:  INC 2 MS C Increment 2
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: FDC:  INC 2 FRPD Increment 2
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: FDC:  INC 2 IOC Increment 2
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Flight Deck Cranial(FDC): DT
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Flight Deck Cranial LRIP
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Flight Deck Cranial FRP 1 INC 1
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Flight Deck Cranial FRP 2 INC 1
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Flight Deck Cranial FRP 3 INC 1
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Flight Deck Cranial FRP 4 INC 1
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Flight Deck Cranial FRP 5 INC 1
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Flight Deck Cranila FPR 6 INC 1
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: EOC Hearing Protection Qty 4000
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Deliveries: Flight Deck Cranial LRIP Qty 6930
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Deliveries: Flight Deck Cranial FRP 1  Qty 9839
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Deliveries: Flight Deck Cranial FRP 2  Qty 4065
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: Flight Deck Cranial FRP 3  Qty 1965
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Deliveries: Flight Deck Cranial FRP 4  Qty 2420
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 3
                                                 2015
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